CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00030

TITLE: DL 44.1 - Open Abut Type 2 Structures, Design Only DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bidg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This change order is to implement Authority's Directive Letter No. 044.1 - Open Abutments for Type 2 Structures.
This change order will cover the cost for the additional Design Scope of Work covered per Jacob's Engineering
Change Notice. 60, dated January 25, 2017 and attached with DFJV's COP No. 113, Rev. 1, (DFJV-HSR-0400),
dated January 30, 2017 and items covered under DFJV's Transmittal No. CP02-1917, dated December 14, 2016.

The compensation in this Change Order is per Section 17.0 and Section 23.0 of the General Provisions. These
costs are agreed as full and complete costs for Jacobs Engineering, excluding additional cost for Geotechnical, if any.

The cost of geotechnical investigation and design, construction, construction support services, VV&SC required for the
construction of Open Abutments with a standard bench, clearance, and 1.5:1 slope with slope paving for Primary Type
2 Structures as impacted by Authority's Directive Letter No. 44.1 will be covered under a forthcoming change
order after the cost of these services are determined and agreed between DFJV and HSRA.

DETERMINATION OF TIME AND TIME IMPACT:

Determination of time and time impact will be deferred until completion of work specified in this change order.
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Description Quantity
This lump sum payment will cover the cost of

additional design effort of Adams Avenue

Overhead per Directive Letter No. 44.1:

00002 This lump sum payment will cover the cost of 1.0 LS $134,555.00 $134,555.00 D
additional design effort of South Avenue Overhead
per Directive Letter No. 44.1;

00003 This lump sum payment will cover the cost of 1.0 LS $77,350.00 $77,350.00 D
additional design effort of Manning Avenue
Overhead per Directive Letter No. 44.1:

00004 This lump sum payment will cover the cost of 1.0 LS $113.079.00 $113,079.00 D
additional design effort of Floral Avenue Overhead
per Directive Letter No. 44.1;

00005 This lump sum payment will cover the cost of 1.0 LS $53,594.00 $53,594.00 D
additional design effort of Nebraska Avenue
Overhead per Directive Letter No. 44.1;

00006 This lump sum payment will cover the cost of 1.0 LS $73,549.00 $73,549.00 D
additional design effort of Mountain View Avenue
Overhead per Directive Letter No. 44.1:

00007 This lump sum payment will cover the cost of 1.0 LS $129,993.00 $129,993.00 D
additional design effort of Elkhorn Avenue
Overhead per Directive Letter No. 44.1;

00008 This lump sum payment will cover the cost of 1.0 LS $128,283.00 $128,283.00 D
additional design effort of Fowler Avenue
Overhead per Directive Letter No. 44.1;

00009 This lump sum payment will cover the cost of 1.0 LS $103,577.00 $103,577.00 D
additional design effort of Davis Avenue Overhead
per Directive Letter No. 44.1;

00010 This lump sum payment will cover the cost of 1.0 LS $115,360.00 $115,360.00 D
additional design effort of Dover Avenue Overhead

LS $142,537.00
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per Directive Letter No. 44.1;

00011 This lump sum payment will cover the cost of 1.0 LS $113,269.00 $113,269.00 D
additional design effort of Excelsior Avenue
Overhead per Directive Letter No. 44.1;

00012 This lump sum payment will cover the cost of 1.0 LS $92,744.00 $92,744.00 D
additional design effort of Fiint Avenue Overhead
per Directive Letter No. 44 1:

00013 This lump sum payment will cover the cost of 1.0 LS $92,744.00 $92,744.00 D
additional design effort of Fargo Avenue Overhead
per Directive Letter No. 44.1;

00014 This lump sum payment will cover the cost of 1.0 LS $70,698.00 $70,698.00 D
additional design effort of Hanford Avenue
Overhead per Directive Letter No, 44.1:

00015 This tump sum payment will cover the cost of 1.0 LS $96,355.00 $96,355.00 D
additional design effort of Houston Avenue
Overhead per Direclive Letter No. 44.1, 45:

00016 This lump sum payment will cover the cost of 1.0 LS $98,635.00 $98,635.00 D
additional design effort of lona Avenue Overhead
per Directive Letter No. 44.1;

00017 This lump sum payment will cover the cost of 1.0 LS $98,635.00 $98,635.00 D
additional design effort of Idaho Avenue Overhead
per Directive Letter No. 44.1;

00018 This lump sum payment will cover the cost of 1.0 LS $98,635.00 $98,635.00 D
additional design effort of Jackson Avenue
Overhead per Directive Letter No. 44.1;

00019 This lump sum payment will cover the cost of 1.0 LS $119,351.00 $119,351.00 D
additional design effort of SR43 over HSR at STA
2308+00 Overhead per Directive Letter No. 44.1;

00020 This lump sum payment will cover the cost of 1.0 LS $107,758.00 $107,758.00 D
additional design effort of Kent Avenue Overhead
per Directive Letter No. 44.1;

00021 This lump sum payment will cover the cost of 1.0 LS $107,758.00 $107,758.00 D
additional design effort of Kansas Avenue
Overhead per Directive Letter No. 44.1;

00022 This lump sum payment will cover the cost of 1.0 LS $68,418.00 $68,418.00 D
additional design effort of SR43 over HSR at STA
2600+00 Overhead per Directive Letter No. 44.1;

00023 This lump sum payment will cover the cost of 1.0 LS $65,947.00 $65,947.00 D
additional design effort of Nevada Avenue
Overhead per Directive Letter No. 44.1;

00024 This lump sum payment will cover the cost of 1.0 LS $79,821.00 $79,821.00 D
additiona! design effort of Corcoran Highway
Overhead per Directive Letter No. 44.1;

00025 This lump sum payment will cover the cost of 1.0 LS $42,381.00 $42,381.00 D
additional design effort of Hesse Avenue
Overhead per Directive Letter No. 44.1;

00026 This lump sum payment will cover the cost of 1.0 LS $78,870.00 $78,870.00 D
additional design effort of Avenue 88 Overhead
per Directive Letter No. 44.1;

00027 This lump sum payment will cover the cost of 1.0 LS $96,544.00 $96,544.00 D
additional design effort of Avenue 56 Overhead
per Directive Letter No. 44.1;

00028 This lump sum amount is for DFJV's Markup on 1.0 LS $182,031.00 $182,031.00 D
sub-contractor work per Section 23.1, "Overhead
and Profit" of General Provisions.

Total: $2,782,471.00 D
ATTACHMENTS:
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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